
PROJECT NAME
 A. Tolt River Levee Repairs

 B. Snoqualmie Trail Bridge to SR 203 Bridge Property Acquisition

 C. San Souci Reach Improvements and Road Elevation (Phase1)

 D. Tolt Natural Area Property Acquisitions 1

 E. Holberg Levee Improvements Feasibility Study 1

 F. Tolt River Levee Level of Service Analysis 1

 G. Lower Frew Levee Setback Design (Phase 1) 1

 H. Sediment Management in Leveed Reach Feasibility Study
2

 I. SR 203 Bridge Improvements Feasibility Study
2

 J. San Souci Reach Improvements and Road Elevation (Phase 2) C C C

 K. Rio Vista Property Acquisitions

 L. Upper Frew Levee Setback Design (Phase 1)

 M. Tolt River Road NE Road Improvements C C C

 N. Lower Frew Levee Setback Construction (Phase 2) C C C

 O. Acquisitions in Leveed Reach

 P. NE Tolt Hill Road Elevation and Levee Setback Feasibility Study
2

 Q. Upper Frew Levee Setback Construction (Phase 2) C C C

 R. Levee Setbacks

 S. Levee Setback or Improvements

 T. Private Revetment Removal or Improvements

Note:  This table only represents planning and construction phases of work.  Each CIP projects will have an obligation for site establishment, maintenance, and up to 10 years of permit required monitoring
1 
Mid 2017 Budget Reallocation Request

2 
Implementation project concepts and costs are TBD based on outcome of feasibility studies

3
 Projects will continue past the timeframe represented 

2023 2024 2025 2026

E
ff
o
rt

s
 

U
n
d
e
rw

a
y

Potential Project Implementation - Costs TBD

Long Term
3

L
o
n
g
 

T
e
rm

 

A
c
ti
o
n
s
 

6 Year CIP Medium Term

N
e
a
r 

T
e
rm

 A
c
ti
o
n
s

M
e
d
iu

m
 T

e
rm

 

A
c
ti
o
n
s
 

Potential Project Implementation 

- Costs TBD

Potential Project Implementation - Costs TBD

Potential Project Implementation - Costs TBD

Capital Investment Strategy Prepared for the Tolt River Corridor Planning Process 

Proposed Implementation Schedule
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